

SplitStream Backend Development Roadmap & Checklist

Phase 1 - Foundation

- Setup backend folder structure
- Install dependencies
- Configure Express app
- Connect MongoDB Atlas
- Verify database connection

Phase 2 - Database Models

- Create User model
- Create Pool model
- Create Transaction model
- Test schemas in MongoDB

Phase 3 - Authentication

- JWT utilities
- Auth middleware
- Register API
- Login API
- Refresh token API
- Logout API
- Postman testing

Phase 4 - Pool Management

- Create Pool API
- List Pools API
- Pool Detail API
- Join Pool API
- Validation and testing

Phase 5 - Payments

- Stripe setup
- PaymentIntent API
- Webhook handling
- Transaction updates
- Trust score updates

Phase 6 - Trust Score Service

- Trust score service
- Join restrictions
- Badge calculations

Phase 7 - Cron Jobs

- Billing reminder job
- Retry failed payments job

Phase 8 - Security

- Helmet
- Rate limiting
- Input validation
- Error handling
- CORS configuration

Phase 9 - Frontend

- Auth pages
- Dashboard
- Create Pool page
- Browse Pools page
- Pool Detail page
- Profile page

Phase 10 - Testing & Deployment

- API testing
- Webhook testing
- Deploy backend to Render
- Deploy frontend to Vercel
- Update README

Daily Build Prompt

I am building SplitStream using Node.js, Express, MongoDB, JWT, Stripe, and React. Follow MVC architecture, keep controllers thin, use services for business logic, validate inputs, use proper error handling, and implement only the next task in the roadmap.